

Annual Procurement Plan for FY 2024-25 (Short Course)

Budget: Development

Ministry/ Division	Ministry of Education, Technical & Madrassha Education Division
Agency	Directorate of Technical Education
Procuring Entity Name & Code	Principal,
Name of Institute	Anowara Vocational Training Institute
Project/Programme Name & Code	Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening Dates	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract	Time for Completion of Contract
ASSET/AVTI/FY-24-2 25/GD-01	<b>Supply</b> Procurement of Raw Materials for cycle -02	Lot	1	RFQ(NCT)	PD	IDA	4.20	Planned Dates Planned Days Actual Dates		20-10-24	30-10-24	30-10-24	02-11-24	02-11-24	04-11-24	19-11-24	04-12-24
ASSET/AVTI/FY-24-2 25/GD-02	<b>Supply of</b> Procurement of Training Manual (CBLM), etc for cycle -02	Lot	1	RFQ(NCT)	PD	IDA	1.80	Planned Dates Planned Days Actual Dates		15-10-24	25-10-24	25-10-24	28-10-24	28-10-24	30-10-24	14-11-24	29-11-24
ASSET/AVTI/FY-24-2 25/GD-03	<b>Supply</b> Procurement of Equipment for cycle-02	Lot	1	RFQ(NCT)	PD	IDA	0.50	Planned Dates Planned Days Actual Dates		20-10-24	30-10-24	30-10-24	02-11-24	02-11-24	04-11-24	19-11-24	04-12-24
ASSET/AVTI/FY-24-2 25/GD-04	<b>Supply</b> Procurement of Raw Materials for cycle -03	Lot	1	RFQ(NCT)	PD	IDA	4.20	Planned Dates Planned Days Actual Dates		15-02-25	25-02-25	25-02-25	28-02-25	28-02-25	02-03-25	17-03-25	01-04-25
ASSET/AVTI/FY-24-2 25/GD-05	<b>Supply</b> Procurement of Training Manual (CBLM), etc for cycle-03	Lot	1	RFQ(NCT)	PD	IDA	1.80	Planned Dates Planned Days Actual Dates		10-02-25	20-02-25	20-02-25	23-02-25	23-02-25	25-02-25	12-03-25	27-03-25
ASSET/AVTI/FY-24-2 25/GD-06	<b>Supply</b> Procurement of Equipment for cycle-03	Lot	1	RFQ(NCT)	PD	IDA	0.50	Planned Dates Planned Days Actual Dates		15-02-25	25-02-25	25-02-25	28-02-25	28-02-25	02-03-25	17-03-25	01-04-25

**Md. Rashedul Islam**  
Executive (Accounts & Finance)  
Anowara Vocational Training Institute

**Md. Abdur Rahim**  
Additional PD (Joint Secretary)  
ASSET Project  
Directorate of Technical Education

**Mir Zahid Hasan**  
Project Director (Additional Secretary)  
ASSET Project  
Directorate of Technical Education